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Closing a Project (CP)

Managing Product Delivery (MP)
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Important management products

Project initiation documentation

Lessons report

End project report

Recommendet follow-on actions

Project plan

Product status account

Project log: Product, Quality, Risk, Issue - register

Benefits management
approach

Important management products
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Work package
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CLOSING A PROJECT

MANAGING PRODUCT DELIVERY

CONTROLING A STAGEMANAGING A STAGE BOUNDARYINITIATING A PROJECT

DIRECTING A PROJECTSTARTING UP A PROJECT

CORPORATE OR PROGRAMME MANAGEMENT (BUSINESS LAYER)
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